Solano WMA WORK PLAN
Supplemental Project
SOLANO RCD
2 YEAR CONTRACT: January 1, 2011 — December 31, 2012

Combined Contract with

Katherine Holmes, Restoration Project Manager (will receive the contract via email)
Solano Resource Conservation District

1170 North Lincoln, Suite 110, Dixon, CA 95620

707-678-1655, ext. 118 , Katherine.Holmes@ca.nacdnet.net

Joe Martinez, Solano RCD President will sign the contract.

Solano WMA Supplemental Project Proposal

WMA Supplemental Proposal COVER SHEET

Project manager contact info:

Katherine Holmes, Restoration Project Manager

Solano Resource Conservation District

1170 North Lincoln, Suite 110, Dixon, CA 95620
707-678-1655, ext. 118 , Katherine.Holmes@ca.nacdnet.net

Supplemental Executive Summary (MAX 10 lines):

We propose to eradicate red sesbania in Solano County. A county-wide survey of invasive
weeds in 2004-05 identified several populations of red sesbania on the banks of the Sacramento
River, Cache Slough, and Steamboat Slough. From 2006-2009, National Fish and Wildlife
Foundation funding was used to conduct three annual surveys of over 42 miles of riverbank and
treat (either with herbicide or manual removal) all identified red sesbania trees. There has been a
steady decrease in the number of red sesbania trees found each year, and in 2009 we treated only
81 trees. We believe that with continued vigilance, we can eradicate red sesbania from the lower
Sacramento River. This is a cooperative effort of the Solano Resource Conservation District
(SRCD), the Natural Resources Conservation Service (NRCS), Dixon Resource Conservation
District (DRCD), Solano Land Trust (SLT) and the Dixon Boat Club.

Your WMA'’s TOP THREE Accomplishments over the past 2 years (Max- 2 lines each):

1. We herbicide-treated 750 trees of heaven at Lake Solano County Park, including receiving
environmental permits for herbicide use near elderberry shrubs.

2. We are coordinating the efforts of over 10 private landowners to control 800 acres of artichoke
thistle on 15,000+ acres of rangeland, including training, chemical supply, and monitoring.

3. We held two public education meetings at which over 100 participants learned about weed
identification, weed control strategies, proper sprayer calibration techniques, etc.

Supplemental Summary of Methods Used (MAX 4 lines):

Forty-two miles of river bank will be GPS surveyed for red sesbania via crews on two boats in
June 2011 and June 2012. Small trees will be removed with a weed wrench. Large trees will be
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cut down and the stumps treated with Aquamaster herbicide. Biomass and seed pods will be
hauled to a landfill. For efficiency, surveys and treatment will be conducted at the same time.

Supplemental Summary of Net and Gross Acres:

Estimated net acres or number of plants proposed to actually treat: 100-200 trees in two years
Gross acres or total ground proposed to survey/cover while conducting treatments: 42 linear
miles of riverbank (approximately 152 acres if you assume riverbanks are <30 feet width)

Estimated Total Cost per acre for proposed treatments: $6,736/152 acres = $44.31/acre

Supplemental Summary of In-Kind Contributions toward the Project (MAX 4 lines):

NRCS and DRCD will contribute staff time for mapping and workdays. SRCD will provide
watershed coordinator time for stakeholder and WMA coordination, executive director time for
project oversight, and donate chainsaw and trailer use. Dixon Boat Club will assist with
workdays and donate boat use. SLT will donate boat use. In-kind match will total $8,759.

WMA Group: Solano County Weed Management Area

Supplemental Project Title: Project 1 — Red Sesbania Eradication

Priority Topic Area Being Addressed (from request for proposal announcement):

Priority topic area #1: ERADICATION As determined by our extensive county-wide weed
survey conducted in 2004-05 (as well as follow up surveys conducted in 2006-09), the red
sesbania populations in Solano County are confined to the riverbanks around Ryer Island and the
town of Rio Vista (see attached map). Red sesbania is known to be an aggressive invader of
riparian habitat, and eliminating these populations while they are still limited in distribution is
strategically important for preventing the spread of red sesbania.

Supplemental Project Goal (6 LINES MAX):

Our goal is to GPS survey and treat (either with herbicide or manual removal) all red sesbania
populations in Solano County, leading to the eradication of red sesbania from the lower
Sacramento River.

What are the project’s long-term benefits and/or region-wide significance (6 LINES MAX):

Red sesbania is a very aggressive invader of riparian habitat, best tackled with regional control
efforts. Upstream of Solano County, populations of red sesbania are being addressed (with
WMA funding) by Sacramento County Regional Parks and Placer County RCD. Fortunately, red
sesbania populations are still quite limited in Solano County. Our plan is to eradicate red
sesbania while its numbers are still low and prevent it from spreading further downstream into
sensitive wetland habitats such as Grizzly Island and Rush Ranch.

Supplemental Project Objectives and Methods (1/2 page MAX):




Task/Objective 1: Survey 42 miles of riverbank along the Sacramento River, Cache Slough, and
Steamboat Slough and take GPS readings at all red sesbania populations. Surveys will be
conducted in June 2011 and June 2012.

Task/Objective 2: Treat all identified red sesbania individuals. (Treatment will be conducted at
the same time as GPS surveying.) A combination of manual removal and herbicide treatment
will be used. Treatment will be conducted in June 2011 and June 2012 (at the same time as the
surveys.)

Task/Objective 3: Remove all red sesbania biomass, particularly the seed pods, and transport
them to a local landfill. Biomass removal will be conducted in June 2011 and June 2012.

Supplemental Performance measures (4 page max):

How will you quantitatively monitor your project? Distinguish between year one goals
versus long term goals following treatment. Since this is an eradication effort, we will survey
for red sesbania populations, noting the exact number of trees found each year and treating each
individual. We expect that fewer (and smaller) trees will be found during the second year of the
grant compared with the first year, eventually leading to complete eradication as the seed bank is
depleted.
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